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Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews completed the installation of all the components of the power unit and the Hydraulic
jacks of the System and hoses of the Floating Arm located at the North side of Pier W2 and the
observations are as follows:

•The maximum extension of the arm due to hydraulic jack is 10 feet.
•The side hydraulic jack must not extend beyond 20 inches; otherwise it will smash the trolley rail.
The matter was discussed with Mr. Scott Smith for providing a switch limit to stop the jack, since
human error is inevitable.

•The upper hydraulic jack must not be extended more than 19 inches, even when the arm is not
extended, otherwise it will smash the scaffolding. The operator must be careful when operating
the system.

2. The ABF crews completed the installation of all the components of the power unit and the Hydraulic
jacks of the System and hoses of the Floating Arm located at the South side of Pier W2. The crews were
connecting the power cable at the end of the working day and still the tip rotational jack was not in place. It
is expected the system to be ready for testing on Monday Nov. 21, 2011.

3. During taking out process of the sample PWS strand, the trolley and the connected PWS were moving
in the clockwise direction which the Secondary Hauling system was not designed for. Since movement of
the actual PWS by the trolley will be in the counterclockwise direction. The day of removing the sample
PWS, the wire rope on the sheaves were dropped off and caused a rotation shock on the winch drum and
the gear box and consequently a kink in the PWS. ABF decided to weld four hinge type boards as shown
in the picture to prevent such a possible malfunctioning.
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4. ABF Crews started putting forms around the base plates of the South side of pier W2 Transfer Arms
brackets. The grout will fill the gap under these base plates.

5. The fourth ring bell has been installed close to the winch.

6. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the power and hydraulic systems of the Floating and Transfer Arms:
-Gene Pratt
-Eulises Torres
-Michael Ford
-D'Andre Fabillaran

Forms:
- Froylan Ruiz
-Jose Prado

Welding the Swing Arms:
-Eric Sparks
-Todd Jackson
-Jose Torres

Equipments:
-Miller welding machine (ABF 002243)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

002243

2.50

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

D'ANDRE FABILLARAN 0.00 6.00 0.00 6.00

APP JOSE TORRESIronworker 0.00 2.50 0.00 2.50

APP TODD JACKSONIronworker 0.00 2.50 0.00 2.50

FOR ERIC SPARKSIronworker 0.00 2.50 0.00 2.50

FOR GENE PRATTMechanic 0.00 4.50 0.00 4.50

JNM JOSE PRADOSemi-Skilled Laborer 0.00 5.50 0.00 5.50

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 5.50 0.00 5.50

JNM MICHAEL FORDMechanic 0.00 8.00 0.00 8.00

JNM EULISES TORRESOperator 0.00 5.00 0.00 5.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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